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UNITED STATES ENVIRONMENTML PROTECTION AGENCY

I. HEADIMG

DATE:
SUBJECT:

FROM:
TO:

REQION 5

January 29, 1999

Tilton Plating Emergency Response, Tilton, Vermilion
County, Il%inois

Cindy No C, USEPA, Region 5, Chicago, RS II

K. Mould, U.S. "PA, OSWER, Washington, DC

R. Karl, Chief, EERB, Chicago, IL

B. Bolen, Chief, RS-II Chicago, IL

B. Megsenger, Chief, ESS, Chicago, IL

G. Narsete, OPA, Chicago, IL

A. Coyle, ORC, (Fax 312/886-0747)

Lt. Tansey, USCG 2 - (Fax 703/235-4837)

U.S. Fish & Wildlife Service IL - (Fax 309/793-5804)
Mark Weber, IEPA, Springfield, IL (Pax 217/782-3258)

POLREP ; POLREP #4

II. BACKGROUND

Site No: B589 Task Order Mo:0007
CERCLIS No: ILSFN0507790 ERNS No:

Responge Authority: CERCLA NPL Status: Non-NPL,
State Notification: Start Date: 12/30/98
Demobilization Date: N/A Completion Date: N/A
Status of Action Memorandum: Signed 12/14/98

I1l. INCIDENT

INFORMATION

A. Incident Catedory

The gite is a defunct metals plating facility.

B. Site Location

1.
See POLREP 1
2. Descr

See POLREP 1

Site Description:

iption of Threat:
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IV. RESPONSE INFORMATION

A. Situatign
1. Current situation:

On December 14, 1998, the action memorandum for the site was
sicmed. On December 30, 1998 a site walk-thru was conducted to
discugs site mobilization with the 08C, START, and the Earth Tech
RM.

Site work for Phase I completed Jan., 29, 1999. Crew will demobe
Jan.., 30, 1999.

Weather: This week weather has been warmer with temperatures in
the 408.

2. Removal activities to date:

- Completad clearing non-hazardous debris from inside of
building

- Completed staging waste containers for transportation
and disposal

- Completed hazcatting of all located small containers,
drums and vats

- Completed bulk testing

- Shipped samples off to lab for analytical

- Completed bulking compatible waste

- Completed decon of all containers

- Completed removing hazardous debris from building

- Samplad concrete foundation ingide of building and
s0ils under the foundation

- Completed building decon

Waste to be disposed of include: 5 55-gallon drums of oxidizing
acids, 4 55-gallon drums of non-oxidiziug acids, 12 55- gallon
drumns of c¢yanide/caustic liquids, 14 f.-gallon drums neutral
liquids, 14 cubic yard boxes of hazardous debrig, and 4 lab
packs.

B. Planned Removal Actiong

Arrange off-site transportation and disposal of all
waste

Demolish building; transport and dispose debris
Conduct extent of contamination soil study
Excavate, transport, and dispose contaminated soil
Backfill excavated areas; restore residential
properties, if necessary



C. Next Steps

Phase II of the removal will begin approximately April 1999.
Conduct soil extent of contamination study. Demolish and dispose
of building. Excavate and dispose of all contaminated site and
residential soils. Backfill and restore excavated areas.

D. Key Issues

Basad on IEPA investigations, there may be soil contamination on
the residential property adjacent to the site to the south.

The property immediately west of the site, which IEPA sample
analysis determined to be contaminated with heavy metals, is
suspected of being a Conrail right-of-way. ORC is investigating
this and will try to obtain access to sample the area during the
exteni: of contamination study. Removal of contaminated soils on

Conrail property may also occur.
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V. COST INFORMATION

ERRS

Current D.O. Ceiling . . . e+« &+« « « « . . $250,000

Costs through 1/28 (estimate) e e+ e+ - 4 < « . . $59,500
START

DD Ceiling . . e -+« + « « « « « . . %15,000

Costs through 1/28 (estlmate) e 4 e e e e e e« . 811,400
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